2006 - 2007 COSA ASPHALT OVERLAY

ID Task Name CD Scheduled Scheduled Actual Start Actual Finish %
Start Finish Complete
1 2006 - 2007 SMP Schedule 0 Tue 4/18/06 Fri 6/1/07 Tue 4/18/06 NA 22%
2 2006 - 2007 Asphalt Overlay - Contract 0 Tue 4/18/06 Fri 6/1/07 Tue 4/18/06 NA 22%
134 Grissom @ Timberwilde 6 Tue 4/18/06 Mon 4/24/06 Tue 4/18/06 Mon 4/24/06 100%
137 Timberwilde @ Grissom 6 Tue 4/18/06 Mon 4/24/06 Tue 4/18/06 Mon 4/24/06 100%
37 Porter @ New Braunfels 2 Sat 4/22/06 Mon 5/8/06 Sat 4/22/06 Mon 5/8/06  100%
36 Porter from Walters to Pine 2 Wed 4/26/06 Thu 6/15/06 Wed 4/26/06 Thu 6/15/06  100%
4 Barrera from Alamo To Camargo 1 Tue 5/30/06 Tue 6/6/06 Tue 5/30/06 Tue 6/6/06  100%
10 Camargo from Presa to Barrera 1 Tue 5/30/06 Tue 6/6/06 Tue 5/30/06 Tue 6/6/06  100%
14 Labor from Florida to Sadie 1 Tue 5/30/06 Tue 6/6/06 Tue 5/30/06 Tue 6/6/06  100%
15 Lavaca from Water to Indianola 1 Tue 5/30/06 Tue 6/6/06 Tue 5/30/06 Tue 6/6/06  100%
82 Dunaway from Pine Hollow to Goose Creek 4 Tue 5/30/06 Wed 5/31/06 Tue 5/30/06 Wed 5/31/06  100%
87 Goose Creek from Prairie Hill to Dunaway 4 Tue 5/30/06 Wed 5/31/06 Tue 5/30/06 Wed 5/31/06  100%
93 Lytle from Gillette to Villarret 4 Tue 5/30/06 Wed 5/31/06 Tue 5/30/06 Wed 5/31/06  100%
98 Oxydol from Pine Hollow to CUL-DE-SAC 4 Tue 5/30/06 Wed 5/31/06 Tue 5/30/06 Wed 5/31/06  100%
99 Portside from Bow Spirit to Fishers Bend 4 Tue 5/30/06 Wed 5/31/06 Tue 5/30/06 Wed 5/31/06  100%
106 Sleepy Glade from Barlite to CUL-DE-SAC 4 Tue 5/30/06 Wed 5/31/06 Tue 5/30/06 Wed 5/31/06  100%
26 Burnet from Cherry to Olive 2 Tue 6/6/06 Tue 6/13/06 Tue 6/6/06 Tue 6/13/06  100%
27 Commerce from Walters to New Braunfels 2 Tue 6/6/06 Fri 7/7/06 Tue 6/6/06 Fri7/7/06  100%
31 Grimes from Houston to Commerce 2 Tue 6/6/06 Fri 7/7/06 Tue 6/6/06 Fri7/7/06  100%
33 Mesquite from Center to Houston 2 Tue 6/6/06 Tue 7/11/06 Tue 6/6/06 Tue 7/11/06  100%
34 Nolan from Live Oak to New Braunfels 2 Tue 6/6/06 Mon 6/12/06 Tue 6/6/06 Mon 6/12/06  100%
167 Huntsman from Hausman to Asher Park 8 Thu 6/8/06 Thu 6/22/06 Thu 6/8/06 Thu 6/22/06  100%
25 Burnet from New Braunfels to Walters 2 Mon 6/12/06 Thu 7/13/06 Mon 6/12/06 Thu 7/13/06  100%
119 Guadalupe @ Trinity 5 Mon 6/19/06 Tue 6/27/06 Mon 6/19/06 Tue 6/27/06  100%
39 St. Martin from Dawson to Sherman 2 Wed 7/5/06 Wed 7/12/06 Wed 7/5/06 Wed 7/12/06  100%
147 Camino Santa Maria from Culebra to Overhill 7 Wed 7/5/06 Mon 7/10/06 Wed 7/5/06 Mon 7/10/06 ~ 100%
32 Lockhart from Dawson to Sherman 2 Thu 7/6/06 Fri 7/14/06 Thu 7/6/06 Fri7/14/06  100%
47 Endicott from Mayfield to Dickson 3 Thu 7/20/06 Mon 8/14/06 Thu 7/20/06 Mon 8/14/06  100%
51 Garnett from Vestal to Clovis 3 Thu 7/20/06 Mon 8/14/06 Thu 7/20/06 Mon 8/14/06  100%
56 Kendalia from Commerical to Pleasanton 3 Thu 7/20/06 Mon 8/14/06 Thu 7/20/06 Mon 8/14/06  100%
65 Sayers from Flores to Mission 3 Thu 7/27/06 Fri 8/11/06 Thu 7/27/06 Fri8/11/06  100%
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Blanco from Basse to Clower 1 Tue 8/1/06 Thu 8/10/06 Tue 8/1/06 Thu 8/10/06  100%

Blanco from Clower - Ridgewood 1 Tue 8/1/06 Thu 8/10/06 Tue 8/1/06 Thu 8/10/06  100%

Blanco from Arroyo Vista to Weizmann 1 Wed 8/9/06 Fri 9/8/06 Wed 8/9/06 NA 65%

94 Lytle from Gillette to Villarret 0 Mon 8/21/06 Fri 11/3/06 Mon 8/21/06 NA 70%
28 Delmar from New Braunfels to Aransas 2 Fri 9/22/06 Sat 9/30/06 NA NA 0%
29 Dubury from Timilo to Richland 2 Fri 9/22/06 Sat 9/30/06 NA NA 0%
30 Dunwoodie from Gembler to Dubury 2 Fri 9/22/06 Sat 9/30/06 NA NA 0%
35 Olive from Westfall to IH 10 2 Fri 9/22/06 Sat 9/30/06 NA NA 0%
38 Richland from Dubury to Gembler 2 Fri 9/22/06 Sat 9/30/06 NA NA 0%
40 Timilo from Gembler to Dubury 2 Fri 9/22/06 Sat 9/30/06 NA NA 0%
41 Walters from Runnels to Larry 2 Fri 9/22/06 Sat 9/30/06 NA NA 0%
3 4th from Bonham to Ave B 1 Mon 10/2/06 Thu 10/5/06 NA NA 0%
16 Main from Cypress to IH 35 1 Mon 10/2/06 Thu 10/5/06 NA NA 0%
20 San Pedro from Quincy to Elmira 1 Mon 10/2/06 Thu 10/5/06 NA NA 0%
12 Flores from Martin to IH 35 1 Mon 10/9/06 Wed 10/11/06 NA NA 0%
116 Ceralvo from Zaramora to Frio City 5 Thu 10/12/06 Thu 10/19/06 NA NA 0%
118 Commerce from Leona to Colorado 5 Thu 10/12/06 Thu 10/19/06 NA NA 0%
122 Laredo from S. Brazos to IH 35 5 Thu 10/12/06 Thu 10/19/06 NA NA 0%
123 Martin from Colorado to IH 35 5 Thu 10/12/06 Thu 10/19/06 NA NA 0%
115 Bloom from Hosak to Burgess 5 Fri 10/20/06 Mon 10/30/06 NA NA 0%
117 Chalmers from IH 35 to Nogalitos 5 Fri 10/20/06 Mon 10/30/06 NA NA 0%
120 Helena from Probandt to Flores 5 Fri 10/20/06 Mon 10/30/06 NA NA 0%
121 Hosack from Zarzamora to Nogalitos 5 Fri 10/20/06 Mon 10/30/06 NA NA 0%
124 Neimeyer from Thomspon to Kirk 5 Fri 10/20/06 Mon 10/30/06 NA NA 0%
48 Fitch from IH 35 to Pleasanton 3 Tue 10/31/06 Thu 11/9/06 NA NA 0%
53 Heather from Walters to Clark 3 Tue 10/31/06 Thu 11/9/06 NA NA 0%
55 Kashmuir from Walters to Clark 3 Tue 10/31/06 Thu 11/9/06 NA NA 0%
57 Kipling from Mittiman to Clark 3 Tue 10/31/06 Thu 11/9/06 NA NA 0%
69 Southcross from Quintard to Roosevelt 3 Tue 10/31/06 Thu 11/9/06 NA NA 0%
70 Southcross from Quintard to Roosevelt 3 Tue 10/31/06 Thu 11/9/06 NA NA 0%
43 Bonner from Quintard to Roosevelt 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%
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49 Flores from March to Amber 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%
50 Flores from March to Amber 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%
52 Harding from Garnett to Flores 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%
58 Loleta from Creek to Dead End 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%
60 Norma from Creek to Dead End 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%
62 Oxana from Kopplow to Vestal 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%
64 Ronda from Shasta to Dead End 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%
66 Shannon from Norma to Sussex 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%
67 Shasta from Pleasanton to Shannon 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%
68 Shrine from Ronda to Shannon 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%
71 Sussex from Pleasanton to Shannon 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%
42 Ansley from Logwood to Commerical 3 Tue 11/28/06 Fri 12/8/06 NA NA 0%
44 Clamp frm Formosa to Ansley 3 Tue 11/28/06 Fri 12/8/06 NA NA 0%
45 Commerical from S.W. Military to Gillette 3 Tue 11/28/06 Fri 12/8/06 NA NA 0%
46 Commerical from S.W. Military to Gillette 3 Tue 11/28/06 Fri 12/8/06 NA NA 0%
54 Hopkins from Clamp to Garnett 3 Tue 11/28/06 Fri 12/8/06 NA NA 0%
59 Mango from Proctor to Formosa 3 Tue 11/28/06 Fri 12/8/06 NA NA 0%
63 Proctor from Clamp to Garnett 3 Tue 11/28/06 Fri 12/8/06 NA NA 0%
61 Oppenheimer from Hutchins to Aaron 3 Mon 12/11/06 Tue 12/12/06 NA NA 0%
75 Big Fawn from Big Knife to CUL-DE-SAC 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%
76 Bradley from Palo Alto to Dead End 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%
81 Doolittle from Palo Alto to Dead End 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%
85 Falling Star from Spotted Deer to CUL-DE-SAC 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%
91 Ike from Palo Alto to Dead End 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%
96 McNair from Vincent to Tedder 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%
97 McNarney from Palo Alto to Dead End 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%
101 Red Sky from Rain Dance to Ghost Hawk 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%
107 Spaatz from Palo Alto to Dead End 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%
108 Tedder from Palo Alto to Dead End 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%
110 Twining from Maria Isabel to Celeste 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%
111 Vincent from Palo Alto to McNair 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%
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113 Wainwright from Palo Alto to Dead End 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%
79 Coldstream from CUL-DE-SAC to Niagara 4 Tue 1/2/07 Wed 1/10/07 NA NA 0%
83 Edward-Schlundt from Somerset to IH 35 4 Tue 1/2/07 Wed 1/10/07 NA NA 0%
86 W. Gerald from Somerset to New Laredo Hwy 4 Tue 1/2/07 Wed 1/10/07 NA NA 0%
103 Sas from Zarazamora to CUL-DE-SAC 4 Tue 1/2/07 Wed 1/10/07 NA NA 0%
112 Wagner from Zaramora to Ella 4 Tue 1/2/07 Wed 1/10/07 NA NA 0%
114 Whittman from Zaramora to Ella 4 Tue 1/2/07 Wed 1/10/07 NA NA 0%
72 Adams Hill from Fort Sumter to Pale Valley 4 Thu 1/11/07 Fri 1/19/07 NA NA 0%
73 Adams Hill from Ellison to San Lucas 4 Thu 1/11/07 Fri 1/19/07 NA NA 0%
77 Chadwick from Cedarhurst to Springvale 4 Thu 1/11/07 Fri 1/19/07 NA NA 0%
84 Evandale from Loop 410 to Springvale 4 Thu 1/11/07 Fri 1/19/07 NA NA 0%
100 Ranch Valley from Old Valley to Loop 410 4 Thu 1/11/07 Fri 1/19/07 NA NA 0%
104 Scates from Hunt Lane to Berry Hill 4 Thu 1/11/07 Fri 1/19/07 NA NA 0%
105 Scotty from Hunt Lane to Berry Hill 4 Thu 1/11/07 Fri 1/19/07 NA NA 0%
74 Bear Creek from Saddlebrook to Saw Tooth 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%
78 Clover Brook from Boiling Brook to Tree Haven 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%
80 Columbia Square from Westpond to Marbach 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%
88 Harness from Bronco to Marbach 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%
89 Hickory Trail from Honey Tree to Boiling Brook 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%
90 Honey Tree from Heritage Farm to Boiling Brook 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%
92 Lemon Tree from Tree Haven to Boiling Brook 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%
95 Marbach (Marginal Access) from Harness to Wrangler 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%
102 Sand Harbor from Saddlebrook to CUL-DE-SAC 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%
109 Tree Haven from Clover to Honey Tree 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%
125 Saltillo from Hamilton to 19th 5 Fri 2/2/07 Tue 2/13/07 NA NA 0%
126 San Felipe from Ruiz to Culebra 5 Fri 2/2/07 Tue 2/13/07 NA NA 0%
127 San Fernando from Hamilton to EImendorf 5 Fri 2/2/07 Tue 2/13/07 NA NA 0%
128 36th from Commerce to Old Hwy 90 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%
129 36th from Old Hwy 90 to Castroville 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%
130 Brady from Cupples to Patton 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%
131 Commerce from Old Hwy 90 to Acme (CD 5, 6, 7) 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%
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132 Cupples from US 90 to Ceralvo 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%
133 Cupples from US 90 to Ceralvo 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%
135 Ingram from Hunt to Potranco 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%
136 Ingram from Hunt to Potranco 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%
138 Highland Mist from County Cork to Copperfield 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%
139 Cavendish from County Cork to Dead End 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%
140 Derbyshire from County Cork to Dead End 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%
141 County Cork from Reed to Copperfield 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%
142 Redondo from 37th to Dead End 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%
143 Cervalo from Arboleda to Gen McMullen 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%
148 Fairburn from Grovehill to lvanhoe 7 Wed 2/14/07 Fri 2/23/07 NA NA 0%
149 Fig from Griggs to Benrus 7 Wed 2/14/07 Fri 2/23/07 NA NA 0%
150 Freeman from 36th to Broadview 7 Wed 2/14/07 Fri 2/23/07 NA NA 0%
152 Stain from Benrus to Griggs 7 Wed 2/14/07 Fri 2/23/07 NA NA 0%
153 Sunshine from Bandera to Quill 7 Wed 2/14/07 Fri 2/23/07 NA NA 0%
154 Tulane (East Bend) from Cincinnatti to McMullen 7 Wed 2/14/07 Fri 2/23/07 NA NA 0%
155 Tulane (West Bend) from Cincinnatti to McMullen 7 Wed 2/14/07 Fri 2/23/07 NA NA 0%
144 Marcum from Elmer to Arvil 6 Tue 2/27/07 Tue 3/6/07 NA NA 0%
145 Afton from Juanita to Madrid 6 Tue 2/27/07 Fri 3/2/07 NA NA 0%
146 Babcock from Overbrook to Balcones Heights 7 Wed 2/28/07 Mon 3/5/07 NA NA 0%
151 Guilbeau from Tezel to Old Tezal 7 Wed 2/28/07 Mon 3/5/07 NA NA 0%
162 Hausman from IH 10 to Regency Trail 8 Wed 2/28/07 Thu 3/8/07 NA NA 0%
163 Hausman from Regency Trail to Babcock 8 Wed 2/28/07 Wed 3/7/07 NA NA 0%
175 Parksite Woods from Dezavala to Meredith Woods 8 Wed 2/28/07 Wed 3/7/07 NA NA 0%
156 Zang from Loop 410 Access to Stemmons 7 Tue 3/6/07 Wed 3/7/07 NA NA 0%
157 Castle Bend from Lockhill Selma to Hunters Bow 8 Thu 3/8/07 Wed 3/14/07 NA NA 0%
164 Hunters Run from Hunters Ledge to Hunters Breeze 8 Thu 3/8/07 Wed 3/14/07 NA NA 0%
165 Hunters Spring from Hunters Sound to Hunters Sound 8 Thu 3/8/07 Wed 3/14/07 NA NA 0%
166 Hunters Valley from Hunters Glade to Hunters Sound 8 Thu 3/8/07 Wed 3/14/07 NA NA 0%
177 Verde, N from Bandera to Belga 8 Thu 3/8/07 Wed 3/14/07 NA NA 0%
158 Cinnamon Creek from Hamilton Wolfe to Fredericksburg 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%
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159 Cinnamon Creek from Hamilton Wolfe to Fredericksburg 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%
160 Colony from Tioga to Vance Jackson 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%
161 Colony from Tioga to Vance Jackson 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%
168 Laurel Oaks from Bluemel to Laurel Trail 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%
169 Laurel Trail from Laurel Oaks to Cul-de-Sac 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%
170 Litchfield from StoneHaven to Powhatan 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%
171 Louis Pasteur from Babcock to Fredericksburg 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%
172 Medical from IH 10 to Fredericksburg 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%
173 Merton Minter from Wurzbach to Babcock 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%
174 Oakdell Way from Eckert to Danny Kaye 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%
176 Quaker Town from North Hampton to Vance Jackson 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%
181 Proton from Gamma to Sigma 9 Tue 3/27/07 Wed 3/28/07 NA NA 0%
183 Silverwood from Parhaven to Lilly Crest 9 Tue 3/27/07 Wed 3/28/07 NA NA 0%
178 Bitters from Jones Maltsberger to Starcrest 9 Thu 3/29/07 Thu 4/5/07 NA NA 0%
180 Jones Maltsberger from Isom to Paul Wilkins 9 Thu 3/29/07 Thu 4/5/07 NA NA 0%
182 Ramsey from San Pedro to Blanco 9 Thu 3/29/07 Thu 4/5/07 NA NA 0%
201 Coral Grove from Rowe to Delta Grove 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%
202 Delta Grove from Coral Grove to Tavern Oaks 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%
204 Falcon Grove from Rowe to Dead End 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%
205 Jenkins from Rowe to Dead End 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%
206 Le Blanc from Rowe to Dead End 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%
207 Rosetti from Rowe to Dead End 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%
208 Sackville from Rowe to Dead End 10 Fri 4/6/07 Fri 4/13/07 NA NA 0%
209 Sherwood Way from Stradford to Dead End 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%
211 Stradford Pl from Sherwood Way to Dead End 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%
212 Tree Grove from Rowe to Dead End 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%
185 Casa Alto from Chapala Way to Leonhardt 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
186 Casa Bello from Casa Alto to Casa Bonita 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
187 Casa Bonita from Casa Bello to Leonhardt 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
188 Casa Corona from Chapala Way to Casa Bello 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
189 Casa Corta from Encanta to Dead End 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
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190 Casa Espana from Casa Pinto to Casa Bonita 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
191 Casa Grande from Casa Bonita to Casa Pinto 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
192 Casa Linda from Casa Grande to Dead End 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
193 Casa Manana from Casa Bonita to Casa Grande 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
194 Casa Nueva from Casa Grande to Dead End 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
195 Casa Oro from Encanta to Casa Bonita 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
196 Casa Pinto from Casa Oro to Casa Grande 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
197 Casa Rica from Encanta to Dead End 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
198 Casa Rio from Casa Bonita to Las Vegas 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
199 Casa Rosa from Casa Grande to Dead End 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
200 Casa Verde from Casa Pinto to Casa Bonita 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
203 Encanta from Leonhardt to Casa Oro 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
210 Stahl from Nacogdoches to Judson 10 Wed 4/25/07 Mon 4/30/07 NA NA 0%
179 Forest Glen from Shadylane to Woodhaven 9 Wed 5/2/07 Thu 5/3/07 NA NA 0%
184 Vinewood from Terra Alta to Cul-De-Sac 9 Wed 5/2/07 Thu 5/3/07 NA NA 0%
22 Warner from Mariposa tp Mariposa 1 Mon 5/7/07 Tue 5/8/07 NA NA 0%
23 Warner from Mariposa to Alahambra 1 Mon 5/7/07 Tue 5/8/07 NA NA 0%
24 West Ave from Woodlawn to Fredericksburg 1 Thu 5/10/07 Mon 5/14/07 NA NA 0%
11 Flores from Ashby to Woodlawn 1 Wed 5/16/07 Mon 5/21/07 NA NA 0%
8 Calaveras from Cincinnatti to Culebra 1 Wed 5/23/07 Wed 5/30/07 NA NA 0%
9 Calaveras from Lyons to Poplar 1 Wed 5/23/07 Wed 5/30/07 NA NA 0%
17 Monclova from San Jacinto to Brazos 1 Wed 5/23/07 Wed 5/30/07 NA NA 0%
18 Perez from Calaveras to Brazos 1 Wed 5/23/07 Wed 5/30/07 NA NA 0%
19 Sabinas from Ruiz to Delgado 1 Wed 5/23/07 Wed 5/30/07 NA NA 0%
21 Texas from Zaramora to Alexander 1 Wed 5/23/07 Wed 5/30/07 NA NA 0%
13 Guenther from Barbe to Alamo 1 Thu 5/31/07 Fri 6/1/07 NA NA 0%
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